

CineConnect Backend + Flutter Handoff / Remaining Work Report

Generated: 2026-07-18 Domain/API: <https://cine.nalexustechologies.com/api/v1> Business name: CineConnect Current implementation state: backend Phases 0–12 deployed; Flutter/backend wiring M0–M9 implemented; M10 cleanup in progress.

Security note: this report intentionally does not include server passwords, database passwords, private keys, tokens, or any other operational secret.

1. Executive summary

CineConnect is now substantially built and deployed. The backend is running on the production domain with HTTPS, MySQL, Redis, Docker services, migrations, local-disk file upload storage, analytics/export endpoints, and smoke-tested flows through Phase 12. The Flutter app is configured to use the deployed API endpoint by default and has repositories/controllers/scopes wired through M9.

The remaining work is mostly productization and validation rather than foundational backend construction:

- Finish M10 cleanup by reviewing all remaining UI action inventory rows and either wiring real endpoints, documenting unsupported preview-only controls, or retiring demo controls.
- Perform a real manual Flutter walkthrough on device/browser against <https://cine.nalexustechologies.com/api/v1>.
- Replace dummy/manual external integrations with real providers: payments, email, SMS/OTP, Firebase push credentials, monitoring DSN, and optional off-server storage/backup shipping.
- Provide business/legal/operational inputs: bank transfer details, contract/legal copy, KYC/payment/chat retention confirmations, admin staff assignments, support contact details, and production incident procedures.
- Complete staging/UAT, load testing, accessibility testing, app build/signing, and release readiness.

2. What is already done and working

2.1 Production infrastructure

Area	Status
Domain	cine.nalexustechologies.com configured
HTTPS/SSL	Working
API health	GET /api/v1/health/ready returns database and Redis healthy
Backend runtime	Docker/Gunicorn behind Nginx
Database	Production MySQL/Percona migrated through all current migrations
Redis	Production Redis active
Workers	Celery worker and scheduler documented as active
Upload storage	Local-disk binary upload storage implemented
Public API base in Flutter	Defaults to https://cine.nalexustechologies.com/api/v1
Production smoke tests	Passed for M2–M9 endpoint flows

2.2 Backend phases

Phase	Backend status	Notes
Phase 0	Done	Inputs/contracts baseline
Phase 1	Done	Backend foundation
Phase 2	Done	Identity and API foundation
Phase 3	Done	KYC, files, admin verification
Phase 4	Done locally + production migrated	Profiles, marketplace, saved searches, shortlist
Phase 5	Done locally + production migrated	Projects, requirements, project room
Phase 6	Done locally + production migrated	Booking, negotiation, calendars, chat
Phase 7	Done locally + production migrated	Contracts and legal
Phase 8	Done locally + production migrated	Sandbox/manual payments and finance
Phase 9	Done locally + production migrated	Location, equipment, safety, insurance
Phase 10	Done locally + production migrated	Agency, brand, model, distribution
Phase 11	Done locally + production migrated	Reviews, moderation, disputes, support, notifications
Phase 12	Done locally + production migrated	Dashboards, analytics, CSV exports, backups, Sentry wiring placeholder

2.3 Flutter/backend wiring

Milestone	Status	Notes
M0	Implemented	Foundation, dependencies, real upload primitive. Needs real picker/manual validation.
M1	Implemented	Portfolio, saved searches, shortlist foundation.
M2	Implemented	Projects, requirements, project room.
M3	Implemented	Bookings, negotiation, availability, REST chat.
M4	Implemented	Contracts and legal review flows.
M5	Implemented	Payment proof, receipts, ledger, payout account sandbox flows.
M6	Implemented	Location/equipment/safety/insurance screens with live-backed surfaces and fallbacks.
M7	Implemented	Agency, brand, model, distribution specialist portal wiring.
M8	Implemented	Reviews, moderation, disputes, support, announcements, notifications.
M9	Implemented	Personal/admin dashboards, analytics, supported CSV exports.
M10	In progress	Final cleanup, demo fallback review, inventory audit, manual walkthrough.

2.4 Latest M10 work completed

Two real frontend wiring gaps were found during M10 and patched:

1. AT-12 Safety Controls

- Now loads blocked users from GET /blocked-users.
- Now unblocks users through DELETE /blocked-users/{user_id}.
- Keeps demo blocked-user list only as offline/preview fallback.

2. DS-03 Release Coordination

- Submit now updates the live distribution project through PATCH /distribution-projects/{id}.
- Sends status: submitted plus coordination note.
- Keeps local fallback if API sync fails.

2.5 Automated verification currently passing

Check	Status
flutter analyze	Passing
flutter test	Passing: 361 tests
Production API health check	Passing
M2–M9 production HTTPS smoke flows	Passed in prior implementation sessions

3. What is still left to do

3.1 M10 cleanup still open

Current inventory after the latest pass:

Metric	Count
Interactive callback declarations	990
Conservative server_candidate rows	200
Dart files depending on demo/mock data	124

Important: the server_candidate count is conservative. The scanner flags live callbacks such as _submit, _send, and onDelete because it only sees a line of code, not the controller/repository call behind it. M10 completion requires source-level review, not blindly reducing this number.

Remaining M10 work:

- Review the high-count preview/demo groups portal-by-portal.
- Patch any callback that already has a matching backend endpoint.
- Document controls that intentionally remain preview-only because no 1:1 backend endpoint exists.
- Decide whether to disable, hide, or keep preview-only actions for production.
- Regenerate docs/UI_ACTION_INVENTORY.csv after each cleanup pass.
- Complete a real manual Flutter walkthrough.

Highest-priority remaining source-review groups:

Area	Why it needs review
Location Owner	Listing wizard media, pricing/deposit, rules, calendar micro-controls still include local preview actions.
Media/Equipment	Package builder, rates/terms, return checklist, inventory/availability preview controls still need endpoint-by-endpoint review.
Model Extension	Rate-by-usage, usage rights, brand-safety category controls include mixed live and preview actions.

Area	Why it needs review
Brand Sponsors	Payment/negotiation/application shortcuts include demo payment verification and preview exports.
Casting Agency	Shortlist/commission/selection controls include mixed live and demo behavior.
Insurance Partner	Incident export/resolve screens currently appear mostly preview/read-only and need final product decision.
Super Admin Review Hub	Some generic approve/remove/warn UI actions are still snack/dialog preview actions unless mapped to a specific moderation endpoint.

3.2 Features intentionally dummy/sandbox right now

Feature	Current behavior	Needed for real production
Manual bank transfer	Dummy/manual proof flow exists	Real bank account details and reconciliation SOP
Card payments	Dummy/sandbox proof flow exists	Payment gateway account, API keys, webhook secrets, refund/chargeback policy
SMS/OTP	UI flows and backend-safe placeholders exist	SMS provider account and sender approval
Email	Backend-ready placeholder/config pattern	Real email provider credentials and templates
Firebase push	Push-device backend exists	Firebase project credentials/server key/service account and app config
Monitoring	Sentry wiring placeholder exists	Sentry DSN and alert routing
Off-site backups	DB backup baseline exists	Backup destination/provider and restore drill
Object storage	Local server disk is active	Optional later migration to S3/R2 if scale requires it

3.3 Product gaps / final production hardening

- Real staging environment/domain is still not finalized.
- Full manual UI walkthrough has not been completed.
- Load testing and capacity testing are still needed.
- Accessibility testing is still needed.
- App signing/build/release pipeline still needs final setup.
- Production admin roles/staff assignments need real people and emails.
- Final legal documents, contract templates, privacy policy, terms, refund policy, dispute policy, and KYC retention language need business/legal approval.
- Customer support procedures need final phone/email/escalation details.

4. What requires your intervention

4.1 Business and legal decisions

Please provide or approve:

- Final legal business name confirmation: CineConnect.

- Official bank account details for manual bank transfer.
- Payment provider choice for card payments.
- Refund, cancellation, chargeback, and dispute handling policy.
- Final contract templates and legal clauses.
- Privacy policy and Terms of Service.
- KYC consent copy and retention periods.
- Safety incident escalation policy.
- Phone number visibility rule.
- Exact shoot address visibility rule.
- Support email/phone and emergency contact number.

Recommended current product policy, unless you decide otherwise:

Data / action	Recommended rule
Phone numbers visible	Only after booking is accepted/secured or both parties explicitly consent.
Exact shoot address visible	Only after contract/payment security requirements are satisfied.
KYC retention	Keep while account is active plus legally required retention period; minimize document access.
Contracts/payments	Keep for tax/accounting/legal period.
Chat/safety reports	Keep long enough for dispute/safety investigation.
Deleted accounts	Anonymize profile content where possible, retain legally necessary transaction/safety records.

4.2 Provider credentials / external accounts

You need to provide:

Provider area	Required input
Payment gateway	Account, API keys, webhook secret, supported currencies, test/live mode decision
Bank transfer	Bank title, IBAN/account number, branch/swift if applicable, reconciliation workflow
Firebase	Firebase project, app IDs/config files, push credentials
SMS/OTP	Provider account/API key, sender ID, country coverage
Email	Provider account/API key, verified sender/domain
Monitoring	Sentry DSN or chosen monitoring tool
Backups	Off-server backup destination and retention policy
Staging	Staging domain/subdomain and whether it should mirror production data or use seed data

4.3 Manual testing inputs

You should provide:

- Test users for each role, or permission to create seed/test users.
- Real device/browser target list.
- Sample KYC documents for test only.
- Sample payment proof images/PDFs for test only.

- Sample portfolio/showreel files.
- Sample contract/signature test data.
- Admin user emails and role assignments.

5. What we should test

5.1 Smoke test before every release

Test	Expected result
GET /api/v1/health/live	API responds
GET /api/v1/health/ready	Database and Redis both ok
Login/register	User can authenticate
Token refresh	Session restores
Flutter launch	App uses https://cine.nalexustechologies.com/api/v1
Dashboard load	Personal dashboard loads live data or safe fallback
Admin dashboard load	Admin dashboard loads queue/platform metrics

5.2 Role-by-role manual walkthrough

Actor/Talent

- Register/login.
- Select actor/talent role.
- Complete KYC upload and submit.
- Build profile and publish listing.
- Upload portfolio/showreel.
- Set availability.
- Receive offer.
- Reject/accept/counter offer.
- Open contract and sign.
- Upload payment proof / view earnings.
- Review/reputation screen.
- Report/block/unblock user.

Director/Producer

- Create project.
- Add requirements.
- Browse marketplace.
- Save search.
- Shortlist talent.
- Send booking request.
- Negotiate/counter/accept.
- Open project room.
- Upload project file.

- Open chat.
- Generate/view contract.
- Open payment center.
- Export supported CSV reports.

Super Admin

- Review KYC queue/detail.
- Approve/reject KYC.
- Review payment proof queue/detail.
- Approve/reject payment proof.
- View dashboard/analytics.
- Review moderation cases.
- Review disputes/support tickets.
- Publish announcement.
- Confirm notification center behavior.
- Confirm supported CSV exports.

Location Owner

- Create/edit location listing.
- Verify exact address is not exposed too early.
- Test availability/calendar actions.
- Booking request handling.
- Check-in inspection.
- Damage claim flow.
- Earnings/deposit screens.
- Performance dashboard.

Media/Equipment Provider

- Create/update provider profile.
- Manage inventory.
- Create package.
- Availability calendar.
- Rate/terms screen.
- Booking request handling.
- Handover and return checklist.
- Damage claim / deposit behavior.
- Earnings/rating screen.

Casting Agency

- Agency profile/dashboard.
- Talent roster.
- Audition request inbox.
- Candidate shortlist.
- Self-tape collection.

- Selection notes.
- Commission records.
- Receipts/ledger access.

Brand Sponsor

- Brand profile.
- Opportunity composer.
- Applications inbox.
- Negotiation/terms.
- Campaign tracker.
- Payment records.
- Report/payment issue flow.

Model Extension

- Campaign categories.
- Usage rights.
- Portfolio categories.
- Rate by usage.
- Brand safety restrictions.

Distribution Partner

- Distribution profile/dashboard.
- Distributor contacts.
- Release coordination.
- Confirm DS-03 submit updates live distribution project.
- Performance reporting.

Legal Partner

- Legal dashboard.
- Contract review detail.
- Approve/reject legal reviews.
- Template review.
- Addendum review.
- Billing/history.

Insurance Partner

- Insurance dashboard.
- Policy records.
- Claims support.
- Claim evidence.
- Safety checks/permits.
- Incident report screens.

5.3 File upload tests

Test real file picking and upload on device/browser:

- KYC document upload.

- Selfie upload.
- Portfolio/showreel upload.
- Project room file upload.
- Contract/signature optional file path.
- Payment proof upload.
- Dispute/evidence upload if UI path is finalized.

5.4 Payment tests

Current payments are sandbox/manual. Test:

- Payment schedule creation.
- Manual bank proof upload.
- Dummy card proof path.
- Admin proof review.
- Receipt generation.
- Ledger entry creation.
- Payout account sandbox creation.
- Export ledger CSV.

Before real money:

- Integrate gateway.
- Verify webhooks.
- Test failed/duplicate payments.
- Test refund/chargeback procedures.
- Run reconciliation.

5.5 Security and privacy tests

- User cannot access another user's files.
- User cannot access another user's KYC.
- User cannot approve their own admin review.
- Role permissions are enforced.
- Hidden phone/address fields remain hidden until allowed.
- Blocked users are listed/unblocked correctly.
- Deleted/deactivated users do not expose profile details incorrectly.
- Rate limits work on auth/upload endpoints.

5.6 Reliability tests

- Restart backend container and confirm app recovers.
- Restart Redis and confirm ready health catches dependency failure/recovery.
- Restart database and confirm ready health catches dependency failure/recovery.
- Run backup job and verify backup artifact exists.
- Perform restore drill on a non-production database.
- Test large file upload limits.
- Test slow/offline network behavior in Flutter.

6. Recommended next execution plan

Step 1 — Finish M10 source cleanup

Continue in this order:

1. Location Owner screens.
2. Media/Equipment screens.
3. Model Extension screens.
4. Brand Sponsor screens.
5. Casting Agency screens.
6. Insurance incident/report screens.
7. Super Admin generic review/settings preview buttons.

For each group:

- Patch if a matching deployed endpoint exists.
- Document as preview-only if no endpoint exists.
- Disable/hide if it would confuse production users.
- Regenerate docs/UI_ACTION_INVENTORY.csv.
- Run `flutter analyze`.
- Run `flutter test`.

Step 2 — Manual Flutter walkthrough

Run the role-by-role checklist above against <https://cine.nalexustechnologies.com/api/v1>.

Step 3 — External providers

Wire real payment/email/SMS/Firebase/Sentry/backup credentials after you provide them.

Step 4 — UAT and hardening

Run staging/UAT, accessibility, load, restore drill, and privacy/security validation.

Step 5 — Release readiness

Finalize app builds, signing, app store metadata, production legal pages, support procedures, and monitoring alerts.

7. Current risk register

Risk	Severity	Mitigation
Manual UI pass not done	High	Execute role-by-role checklist before launch
Dummy payments still active	High	Keep production in sandbox/manual mode until payment provider is live
Preview-only actions may confuse users	Medium	Finish M10, hide/disable/document preview-only controls
External provider credentials missing	Medium	Collect credentials and configure secrets
Staging environment missing	Medium	Create staging domain/environment before UAT

Risk	Severity	Mitigation
Local-disk storage on single server	Medium	Ensure backups cover /var/www/cineconnect/storage; consider R2/S3 later
No real monitoring DSN	Medium	Add Sentry DSN and alert routing
Legal/retention policies need approval	High	Obtain business/legal approval before public launch

8. Bottom line

The platform foundation is built and working. Backend Phases 0–12 are deployed, the Flutter app is wired through M9, and automated checks are green. The main remaining work is final M10 cleanup, real manual testing, production provider credentials, and business/legal launch inputs.

Recommended immediate next action: finish M10 portal-by-portal cleanup, then run the full manual walkthrough using test accounts for every role.